
Note: Construction dates subject to change pending ongoing construction and assumptions for all projects

CONSTRUCTION SCHEDULE Related projectsWaterfront Seattle

2017 2018 2019 20212020 2022 2023 2024 2025

PIER 62 REBUILD & HABITAT IMPROVEMENTS

PIKE PLACE MARKETFRONT

SEAWALL REBUILD 

AQUARIUM OCEAN PAVILION

COLMAN DOCK REBUILD

ALASKAN WAY VIADUCT REMOVAL

SR 99 tunnel open

Early work

EAST/WEST CONNECTIONS 
Union St, Bell St, Pioneer Square Street Improvements and 
Pike and Pine Streetscape Improvements

EARLY WORKS  
Utility relocations

NEW ALASKAN WAY & PARK PROMENADE 
Alaskan Way, Elliott Way, Columbia St, Seneca St, Lenora St, Park Promenade, Public Restroom and Railroad Way

Columbia St initial work

MARION STREET PEDESTRIAN BRIDGE 

OVERLOOK WALK

PIER 58

Pier rebuild

PIER 58

Pier removal


