OFFICE OF THE WATERFRONT
January 12, 2016

ALASKAN WAY VIADUCT REPLACEMENT PROGRAM
STAKEHOLDER GROUP
2015 WORK PLAN:
KEY ACCOMPLISHMENTS

• Completed MarketFront (PC-1 North) Development Agreement (May)

• Completed Draft Environmental Impact Statement (EIS) for Alaskan Way, Promenade and Overlook Walk (June)

• Aquarium Master Plan approved by Council (August)

• Maintenance Report completed (November)

• Design progress on critical utilities, including telecommunications, Seattle City Light and Seattle Public Utilities and Puget Sound Energy coordination (30% designs completed, continues in 2016)

• Continued stakeholder engagement (ongoing)
NEXT STEPS IN 2016

• Supplement Draft EIS for Alaskan Way, Promenade and Overlook Walk (*spring*)

• Develop MOU with Aquarium regarding next steps for expansion (*summer*)

• Complete updated 60% design of Main Corridor (*summer*)

• Final EIS for Alaskan Way, Promenade and Overlook Walk (*fall*)

• Cost Estimate and Validation Process (CEVP) workshop with WSDOT (*fall*)

• Complete City/WSDOT funding agreement (*end of year*)
SUPPLEMENTAL DRAFT EIS

• OW will complete a Supplemental Draft EIS in spring 2016

• Final EIS is anticipated in fall 2016

• In addition to the action and no action alternatives evaluated in the Draft EIS, the Supplemental Draft EIS will evaluate two new alternatives:
  
  – A narrower Alaskan Way that does not include dedicated bus lanes between Yesler and King streets (transit would operate in the general purpose lanes)
  
  – A revised Overlook Walk to accommodate a potential Aquarium expansion project in that location
QUESTIONS?